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Mr. Mike Kuntz 
Washington State Department of Ecology 
P.O. Box 47600 
Olympia, WA 98504-7600 

RE: COLBERT LANDFILL RD/RA 
MONTHLY PROGRESS REPORT 
JANUARY 1994 

Dear Mr. Kuntz: 

Presented herein is the progress report for the Colbert Landfill Remedial 

Design/Remedial Action Superfund project for the month of January 1994, which was prepared 
by Landau Associates, Inc., Spokane County's engineering consultant. This progress report 
addresses the reporting requirements specified in Section XI of the project Consent Decree, 
including: 

• Remedial action activities commenced or completed during the reporting 
period 

• Remedial action activities projected to be commenced or completed through 
February 28, 1994 

• Any problems that were encountered or are anticipated. 

R E C E I V E D  
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1.0 ACTIVITIES COMMENCED/COMPLETED DURING REPORTING PERIOD 
• Construction by the contractor, Humphrey Construction, Inc. (Humphrey), 

of the remedial action (RA) continued. Landau Associates was onsite 
continuously to observe construction of RA facilities. Approximately 300 
lineal ft of groundwater conveyance pipeline was constructed dining this 
reporting period, completing the west interception system. The south and 
east interception systems were previously completed. An unsuccessful 
attempt was made by the contractor to flush part of the south interception 
system; due to difficulties encountered, pipeline flushing was postponed to 
a later date to permit the contractor to develop and submit to the engineer 
a more detailed flushing procedure plan. The air stripping tower and 
associated process equipment was installed. Reinforced concrete for the main 
building floor slab, fan room slab, and for various landings, walks, and 
equipment pads were constructed. Reinforced concrete foundations and 
containment structures for the air stripper and batch cleaning storage tank 

PA SF were grit-blasted and patched. Mechanical outfitting of the extraction wells 
was completed for the south interception wells. This work included 
installation of four groundwater extraction pumps with associated piping and 
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ancillary equipment. Erection of the pre-engineered metal building was 
completed to approximately 90 percent level. Approximately 98 percent of 
the underground electrical, instrumentation, and control conduit systems 
were installed at the treatment facility and at the wells. Approximately 50 
percent of the electrical equipment has been delivered to the site and 
installed. Hardware for the instrumentation and control panels has been 
assembled and was delivered to the site and installed. Approximately 98 
percent of the major equipment and product submittals for the groundwater 
extraction systems and treatment facility have been received, processed, and 
returned to the contractor. The project is still estimated to be 60 days behind 
schedule due to delays associated with protracted lead times for construction 
materials and equipment resulting from delayed submittals by the contractor; 
construction errors by the contractor in the building foundation, building 
structural steel, and well vaults; and weather impacts. Contractor has been 
requested to increase construction manpower and equipment at the site to 
prevent future slippage of the schedule. 

• Ershigs (the air stripping system supplier) completed delivery of all air 
stripping treatment equipment. Ershigs supervised Humphrey Construction 
during the installation of the air stripping equipment. Installation of the air 
stripping tower intervals and packing was scheduled for the first week in 
February. Test dates for the air stripping tower and fan were scheduled to 
being in late February. 

• Applications for Federal Communication Commission licenses for the radio 
telemetry system were reviewed and returned to the Contractor for 
correction, then submission to the FCC. 

• The results of the analysis of algal growth potential test results were 
compiled, evaluated and sent to the EPA and Ecology. 

• Representatives from EPA and Ecology visited the site in mid-January to 
review the progress of the construction work, and discuss NPDES related 
issues. EPA and Ecology agreed to prepare and send a letter describing 
discharge requirements by February 21, 1994. 

• Submitted final responses to EPA and Ecology comments on the final 
treatment and discharge plan. 

2.0 ACTIVITIES/PROJECTS TO BE COMMENCED/COMPLETED DURING THE NEXT 
REPORTING PERIOD 
Progress reports will be submitted monthly until construction is complete (estimated to 

be April 15, 1994), as prescribed in the project Consent Decree; consequently, the next 
reporting period will extend through February 28, 1994. Anticipated activities for February 
include: 
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• Continuing remedial action construction. Anticipated construction activities 
include: 

Continue outfitting of groundwater extraction well vaults (electrical, 
instrumentation, piping, and pumps) 
Construct remaining treatment facility concrete landings and walks. 
Installation of air stripping tower intervals 

Start up and commencement of operational testing of the air stripping 
system fan and air stripping tower equipment. 

Continued installation of electrical transformers, services, metering 
facilities, switch gear, and motor control centers. 

Install chemical resistant coating in air stripper and batch cleaning storage 
tank containment structures and in treatment facility. 
Install batch cleaning storage tank. 
Continue software programming for the instrumentation, control, and 
monitoring systems. This activity is anticipated to be completed in late 
February. 
Complete erection of the treatment facility metal building and shed. 
Continue construction of building secondary components, including 
nonstructural walls, doors, door frames, window frames, dry wall, 
plumbing, electrical, and miscellaneous finish work. 
Commence construction of treatment facility process piping and 
equipment. 

Receive and evaluation operational testing and system validation test 
plans prepared by Humphrey Construction and Ershigs. 

• A public project status update meeting was scheduled for March 3,1994; the 
meeting will be held at Mead High School in Spokane. 

• Finalize the NPDES discharge monitoring requirements with Ecology and 
EPA. 

• Continue preparation of the Operation and Maintenance Plan and Manual for 
the remedial action facility. Submission of the Operations and Maintenance 
Plan to EPA and Ecology for review is anticipated for mid-March 1994. 

3.0 ENCOUNTERED/ANTICIPATED PROBLEMS 

Harsh winter weather could slow or impair construction progress during the next 

reporting period, particularly if snow accumulates. Construction is progressing and is 

anticipated to be complete by April 15, 1994. Spokane County and Landau Associates 
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conducted special progress meetings with the contractor to emphasize the importance of getting 

the construction work completed on schedule and to ensure that all appropriate means are 

employed by the contractor to prevent further slippage in the schedule. System start up will 

require approximately 1 to 2 months following completion of construction, and it is anticipated 

that the remedial action will be fully operational by June 1994. 

This report describes progress on only the primary project remedial action activities. 

There are peripheral activities associated with the primary activities which are not described 

herein. If clarification is required for any of the activities presented in this progress report, or 

if additional information is desired for peripheral activities, please contact Landau Associates 

or Dean Fowler (Spokane County). 

JAM/sms 
No. 124002.120 

cc: Neil Thompson, U.S. Environmental Protection Agency 
Dean Fowler, Spokane County 
Lyle Diedieker, Ecology & Environment, Inc. 

LANDAU ASSOCIATES, INC. 

By: 

John A. Markus, P.E. 
Project Manager 
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